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. 1.0 Background

The City of Galveston's Brownfields Site Assessment Pilot Project grant was officially
awarded on September 30, 1998. Although significant work was accomplished in the 4™
quarter of FY98 (August and September) and a 4™ quarter progress report was issued,
this represents the first official quarterly progress report since the grant award.

2.0 Activities This Quarter

Task 1: Planning, Project Management & Coordination, Travel, Other

There was a change in the BSAPP Project QA/QC officer this quarter. The previous
QA/QC officer, Ms. Jill Burditt, left her position with the Galveston County Health District
(GCHD) for a new job with TNRCC in Austin. As a result, her supervisor, Mr. Ronald B.
Shultz, Pollution Control Director for the GCHD has assumed the role of the QA/QC
Officer for the BSAPP project. The Quality Management Plan (QMP) has been revised
and updated to reflect this organizational change, and submitted to Mr. A. L. Smith, EPA
Quality Management for review, approval, and signature (see attached transmittal letter).
Revised copies of the QMP will be distributed to project team members after return of
the signature page from EPA.

The project has been broken into six distinct tasks (as outlined in this section). A
detailed project budget tracking report has been developed with the budget spread
‘ across the tasks by procurement categories. A copy of this report showing the budget
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and expenditures through this quarter is attached, and will be attached to all future
progress reports.

The BSAPP project is awaiting response from EPA to our 10/23/98 letter requesting
approval to reimburse for certain grant planning and project expenses incurred prior to
the official award date of September 30, 1998. Per our EPA BPO, Ms. Camisha Scott,
this matter is being reviewed and we should have a decision shortly.

No out-of-town travel occured this quarter in connection with the project.
Task 2: Identification/Selection of Sites & Data Base Development

The majority of effort this quarter was expended on this task. The Brownfield
Redevelopment Information Management System (BRIMS) data base software was
" installed on the project computer and coupled to the LandView Ill mapping software.
EPA provided training on its use to the Project Administrator.

The target area was broken into zones, and LandView lll maps were established for
each zone. These zones were then researched by Environmental Data Resources, Inc.
(the parent company of Sandbom Map Co.) for the availability of the latest Sandborn fire
insurance maps for these zones. Forty-seven (47) maps from 1986 were identified and
procured by the project from EDR/Sandborn (note: this was a "sole source" procurement
as EDR/Sandborn is the only source for these maps). A key map was developed
showing each of the Sandborn map areas for quick reference, and a specific map D
number was assigned to each Sandborn map.

The preliminary site identification and inventory process was then started. Every street
in the entire target area was visited on several occasions using a driving survey method.
Properties which appeared to be abandoned, underutilized, and/or impaired commercial
or industrial properties were marked on the Sandborn maps and then given a specific ID
number. Data such as property address, business type or name, realtor information,
and physical observations were recorded when available. The initial survey identified
fifty (50) potential brownfield sites. As further information was developed on these sites,
twenty-two (22) were deleted from the list, leaving twenty-eight (28) properties still on the
list. These lists are attached for reference, but should still be considered preliminary.
The site identification process will be on-going. As the BSAPP program receives more
exposure, additional sites may be identified which have not yet come to our attention.
The next step in the process is to begin mapping all the identified sites in the LandView
Il system, and developing and entering site data into the BRIMS data base.

One property has sprung to the forefront, and could potentially move ahead of the rest of
the project as it has the potential to be a success story. Details are presented in the
following paragraphs.

This property, identified by Zapp Realty and located at 57" and Stewart Road in
Galveston, was added to the list. This is a privately owned property which was .
previously owned by the FDIC. The property at one time was the site of the Galveston
Lead Products Company, a small lead fishing weight manufacturer. Soil and
groundwater lead contamination resulted from the operation, and were discovered in
Phase |, Phase Il, and supplemental Phase Il environmental site assessments (ESA)
which were conducted on behalf of the FDIC. The FDIC had the soil contamination
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removed in a remedial action, along with the smelter building, and the property was
given a "clean bill of health." The property was subsequently sold two or three times.

Presently, the Galveston Housing Finance Corp. (GHFC) wishes to purchase the
property to develop middle income single family housing (it is a good location for
housing). GHFC is a quasi-city governmental unit established to promote development
of additional middle class housing in Galveston, one of the city's redevelopment goals
discussed in our proposal. For this pending transaction, GHFC had another Phase i}
ESA performed which discovered lead hot spots in the soil above TNRCC risk reduction
standards, which were apparently missed by the previous cleanup. This put a hold on
the pending sale of the property. As can be expected, the present owners do not wish to
spend any money as they inherited the problem rather than caused the problem, and
believed they were acquiring a "clean" site. The GHFC does not wish to move forward
unless the site can be cleaned to acceptable levels.

It is believed that the BSAPP project can potentially be used to help move this forward.
The project could provide additional site assessment to delineate the extent of
contamination, develop cleanup cost estimates, and assist in the search for cleanup
funding. This has been preliminarily presented to the EPA BPO, TNRCC VCP
Brownfields coordinator, the City of Galveston (the City Manager and the Mayor). All
were positive about the potential for success. The next step is to present the concept to
the parties to the transaction to see if they are willing to participate; and to accept the
time it may take to accomplish these activities.

Two other city owned properties have been identified with known environmental
contamination and redevelopment potential. These may also move more quickly.

Task 3: Community Involvement

The formal community involvement program which was outlined in our proposal has not
yet commenced. This is scheduled to start by selection of the Brownfields Working
Group as the site identification process is nearing completion.

A presentation of the BSAPP project was made to the Galveston Association of Realtors
to request assistance in the site identification PROCESS. It was this presentation that
lead to the property discussed above.

Task 4: Phase | Environmental Site Assessments

No Phase | ESA activity has commenced. Existing ESA data is being gathered and
studied on the properties discussed above.

Task 5: Phase Il Environmental Site Assessments

No Phase Il ESA activity has commenced. If the property discussed above is agreed to
by all parties, a QAPP will be developed for EPA approval prior to the start of any Phase .

Il work.
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‘ Task 6: Redevelopment Planning
No redevelopment planning activity has been commenced. A copy of the National
Environmental Policy Institute's publication “Guidebook for the Transfer of Contaminated
Properties" has been acquired for project use.

3.0 Next Quarter’s Planned Activities

o Continue site identification process, site data development, and data base input.
e Organize brownfields Working Group and hold first meeting.

e Move forward on 57" and Stewart Road site if approved by buyeré and sellers.
e Begin prioritization of identified sites for presentation to Working Group.

e Begin development of redevelopment goals and objectives.

4.0 Schedule Status

The project is on schedule. Approximately 16% of the approved 24 month schedule has
elapsed. It is planed to complete the project in 16 to 18 months if possible.

50 Budget Status

. A detailed project budget report is attached. As of this report, $14,117.95, or 7% of the
budget has been committed, and $185,882.05 of the budget remains.

6.0 Work Products Developed this Quarter

Quality Management Plan revision
Target area key maps.

Sandborn maps with identified sites.
4™ Quarter FY98 progress report
Detailed project budget report
LandView llI Preliminary mapping.
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City of Galveston
Brownfields Site Assessment Pilot Project
Quarterly Budqget Report: 1st QTR FY99 (10/98 - 12/98)

Task PROJECT | This Period | Previous | Cummuiative | Remaining

Breakdown BUDGET 1QTR99 Total To Date Budget
Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract $ 35,000.00{% 7,500.00(3 - $ 7,500.00 | $ 27,500.00
Subcontracts $ - 1% - IS - |8 - $ -
Materials/Supplies | $ 3,600.00 | $ - $ - $ - $ 3,600.00
Equipment $ - |S - 18 - 1S - 1% -
Travel $ 3,60000|% - $ - $ - $ 3,600.00
Other $ 20000018 - $ - 3 - $ 2,000.00
Task Total $ 44,20000(8% 7,50000($ - $ 7.500.00|% 36,700.00
Task 2: ldentification/Selection of Sites & Data Base Development
Prime Contract $ 20,000.00 % 6,00000|3 - $ 6,00000]% 14,000.00
Subcontracts $ - $ - $ - $ - $ -
Materials/Supplies | $ 800.00)% 61000} % - $ 61000 | § 190.00
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - 3 - $ -
Other $ - $ - $ - $ - $ -
Task Total $ 20,800.00|% 661000| 3 - $ 661000]% 14,190.00
Task 3: Community Involvement
Prime Contract $ 5,00000]8% - $ - $ - $ 5,000.00
Subcontracts $ 13,000.00 | $ - $ - $ - $ 13,000.00
Materials/Supplies | $ 1,000.00 | $ - $ - $ - $ 1,000.00
Equipment $ - 18 - |S - 18 - $ -
Travel $ - $ - $ - $ - $ -
Other $ 100000189 - $ - $ - $ 1,000.00
Task Total $ 20,000.00] $ - $ - $ - $ 20,000.00
Task 4: Phase | Environmental Site Assessments
Prime Contract $ 22,000.00|% - $ - $ - $ 22,000.00
Subcontracts $ 13,00000| $ - $ - $ - $ 13,000.00
Materials/Supplies | $ - 1% - |8 - 1% - $ -
Equipment $ - |$ - 18 - 18 - 18 -
Travel 3 - $ - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ 35,000.00] % - $ - $ - $ 35,000.00
Task 5: Phase ll Environmental Site Assessments
Prime Contract $ 15,000.00( % - $ - $ - $ 15,000.00
Subcontracts $ 30,000.00{$ - 3 - $ - $ 30,000.00
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ - $ - |8 - 18 - $ -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ 45,000.00| % - $ - $ - $ 45,000.00
Task 6: Redevelopment Plannin
Prime Contract $ 5,00000]$% - $ - $ - $ 5,000.00
Subcontracts $ 20,000.00( % - $ - 3 - $ 20,000.00
Materials/Supplies | $§ 5,000.00 | $ - $ - $ - $ 5,000.00
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - 3$ -
Other $ 5,00000]|8% 795]8 - 3 79518 4,99205
Task Total $ 35000001 % 7.95| % - 3 7.951 8% 34,992.05
[PROJECT TOTAL | $ 200,000.00 [ $ 14,117.95 [ $ - |$ 14,117.95 ] $ 185,882.05 ]
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POTENTIAL BROWNFIEL[.ENTORY DEVELOPMENT

CITY OF GALVESTON, TEXAS
[ MAP ID ADDRESS | ‘NAME OF BUSINESS | COMMENTS
[ 7-1 ][1802 Mechanic tHouston Ship Repair |For Sale - Zapp Realty
| 81 ][1801 Market "Hope Chest" [[Comer Building Abandoned - Residential Apartments Attached
" 82 |21st&Ave. F |Martini Theater 514 21st Street
10-1  |21st & Ave. F JUNKNOWN lAbandoned Building - Some Construction Work In Progress
I 111 [|25th & Strand |lPanama Hotel [l4 Story Brick - Boarded Up - No Signs
lr 12-6  |[27th & Market [[UNKNOWN - Maybe old Hotel INE Corner - Abandoned Looking - No Signs (318 27th)
12-7  |[26th & Market {{Unknown |INW Corner Joe Tramonte Realty 765-9837
I 131 }[28th & Mechanic [INONE liIFormer Teledyne Plant Site
lr 141 ||27th & Market [[UNKNOWN (2701 Market) [[SW Corner - 2 Story - Abandoned Looking - No Signs
14-2 ||28th & Post Office UNKNOWN lAbandoned Store - No Signs
it 27-1  [[12th & Harborside Old Mobil Oil Corp. Dist. Facility {IFor Sale - Tramell Crow 713-963-1046 - Tanks Gone - Tank Racks Still There
28-1  |[12th & Post Office Purity Ice Cream Company _||Boarded-Up - No Signs
33-1  |[16th & Mechanic Schmidt's Food Store IiBoarded-Up - No Signs (1528 Market)
431  ||2105 Church Jean LaFitte Hotel |[City of Galveston
43-3  |[707 23rd Street island Dialysis Center ||lAbandoned Building - No Signs
43-5 [l24th & Winnie {lGalveston Model Dairy Co. {11 Story Brick - Boarded Up - Sign - Antique & Resale
I  44-1 [l1119 23rd Street {|Candys Photo/Young & Sons Garage "Looks Abandoned - But May Not Be - No Signs
it 44-2 |23 & Sealy HUNKNOWN 2 Story Brick - Boarded - Fenced - For Sale - Tramonte Realty 765-9837
. 56-1 |i30th & Broadway |[Broadmoor Apartments I3 Story Brick - Boarded Up - No Signs (2928 Broadway)
I 62-1 [31st&Ave. L [lAbandoned Service Stations [[INo Signs - Boarded Up (55 gallons drums)
[ 101-1 |[|54th & Broadway liCotton Concentration Warehouse [[FDIC For Sale Sign (54th - 59th & Broadway)
i 112-1  ||59th Street liGalveston Conc. Products Company |INo Signs - May or May Not be Abandoned Junk Yard
il 112-2 |3 Lennox [Municipal Incinerator [[Fire Training Area - City of Galveston
I 1151 |lGalvez Mall |[Sears Automotive Center |Abandoned - No Signs
I NONE |[/57th & Stewart [INONE [l2-acres property (Moore)

Ottie 762-8474 x 30
Vacant Land: Purch. GHFC (U. S. National Corp.)
Sellars: Moore (Private) 1 3/4 acres $95K

Vincent Jordan 2 acres $100K
MAP ID | ADDRESS | NAME OF BUSINESS COMMENTS
12-1 (?) |i25th & Mechanic (302, 304, 306, 308, & 310 |2 Story Brick Building - Empty - For Sale - Greenberg Realty 763-6565
43-4 (?) 1814 22nd Street [IMasonic Temple [IFor Sale - Chara Graber 744-5900
55-1 (?) [28th & Ball [ILundy’s Mortuary {Abandoned Looking - No Signs
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DELETED BROWNFIELD ‘NTORY DEVELOPMENT

.

CITY OF GALVESTON, TEXAS

MAP ID|| ADDRESS || NAME OF BUSINESS l COMMENTS

9-1 |l21st & Strand |[Fountain Supply Company [[For Sale - Greenberg Realty 763-6565
10-2  [[23rd & Market ||OFF Building [[Abandoned Building - May be part of the County Museum
10-3 |[22nd & Post Office JUNKNOWN |[Boarded Up - For Sale - Tramonte Realty (May be Apartments Upstairs)
12-2  |[25th & Post Office ||Firestone or Goodyear Store [ISE Corner of 25th & Post Office - For Sale (713) 862-4919
12-3  ]|25th & Church [lUNKNOWN {INW Corner of 25th & Church - For Sale - Zapp Realty (Upstairs Apartments ?)
12-4 [lPost Office [[UNKNOWN [Between 24th and 25th - North side Post Office - 2 Story Purple - Zapp Realty
12-5 [[25th & Church [[UNKNOWN NE Corner of 25th & Church - For Sale - Liberato Properties 744-5555
36-1 |{15th & Broadway |[Gulf Coast Medical Group Building For Sale - Tramonte Realty
36-2 |[[16th & Ave. L ' [|Alderigi Brothers Food Store |iBoarded-Up - No Signs
40-1 J18th & Ave. L {{UNKNOWN ||Boarded-Up - No Signs - Owned by May's Grocery Store (Across the Street)
43-2  }I23rd & Winnie [Rays Car Shampoo {May not be abandoned
43-6 |22nd & Winnie [iGalveston Glass Boarded Up - No Signs
44-3 |2219 Sealey {{UNKNOWN 12 Story Brick - Fenced - For Sale By Owner Sign
49-1  [i25th & Church [[UNKNOWN SE Corner - 2 Story Brick - Empty - For Sale - Greenberg Realty 763-6565
67-1 [35th & Ave. F |IFalstaff Brewery No Signs - Boarded Up
69-1 |[i31st & Ave. K {UNKNOWN Abandoned Building - No Signs
77-1  |[36th & Ave. K {{UNKNOWN Abandonded 2 Story Building -Boarded Up - No Signs
84-1 ||39th & Broadway [|Closed / Abandoned Stop & Go {No Signs - Boarded Up

NONE [39th & Ave. O [lLaRoca Dance Club |[Boarded- Up - For Sale - Island Properties - 762-2262

NONE [l44th & Ave. S lIGerlands Food Fair [Closed - No Signs

NONE |[39th & Ave. M [[JUNKNOWN acant Building - For Sale - Tramonte Realty

NONE [iSeawall & 17th {{O1d Captain Jack's Seafood Rest. |iBoarded-Up
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